
Year
Month

Week Starting 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26

Submittals+Procure Materials

Well Testing, Soil Probing, Etc.

Tree Removals+Clearing

Erosion Controls+Mobilization

All Dewatering Install+Ongoing
CU-101 Sewer Main (Sea Lane) 7

CU-101 Sewer Laterals (Sea Lane) 2

CU-101 Drainage (Sea Lane) 3

CU-110 Sewer Main (Saltaire Dr) 4

CU-110 Sewer Laterals (Saltaire Dr) 3

CU-110 Drainage (Saltaire Dr) 2

CU-108 Sewer Main (Brightwater Rd) 5

CU-108 Sewer Laterals (Brightwater Rd) 3

CU-108 Drainage (Brightwater Rd) 2

CU-106 Sewer Main (Billow Rd) 4

CU-106 Sewer Laterals (Billow Rd) 3

CU-106 Drainage (Billow Rd) 4

CU-102 Sewer Main (Bellaire Rd) 6

CU-102 Sewer Laterals (Bellaire Rd) 2

CU-102 Drainage (Bellaire Rd) 10

CU-112 Sewer Main (Sea Spray Rd) 11

CU-112 Sewer Laterals (Sea Spray Rd) 4

CU-112 Drainage (Sea Spray Rd) 11

CU-113 Sewer Main (Sea Spray Rd) 9

CU-113 Sewer Laterals (Sea Spray Rd) 4

CU-110 Sewer Main (Saltaire Dr) 4

CU-110 Sewer Laterals (Saltaire Dr) 3

CU-110 Drainage (Saltaire Dr) 8

CU-111 Sewer Main (Saltaire Dr) 4

CU-111 Sewer Laterals (Saltaire Dr) 3

CU-108 Sewer Main (Brightwater Rd) 5

CU-108 Sewer Laterals (Brightwater Rd) 3

CU-108 Drainage (Brightwater Rd) 4

CU-109 Sewer Main (Brightwater Rd) 9

CU-109 Sewer Laterals (Brightwater Rd) 3

CU-106 Sewer Main (Billow Rd) 4

CU-106 Sewer Laterals (Billow Rd) 3

OLSBA Sewers and Association Improvements
Update Schedule Data Date: June 26, 2026

Sheet Days June July Aug Sept Oct
2026

Nov Dec
2027

Jan Feb Mar Apr May June July



Year
Month

Week Starting 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26

Sheet Days June July Aug Sept Oct
2026

Nov Dec
2027

Jan Feb Mar Apr May June July

CU-106 Drainage (Billow Rd) 3

CU-107 Sewer Main (Billow Rd) 10

CU-107 Sewer Laterals (Billow Rd) 3

CU-105 Sewer Main (Canty Ln) 3

CU-105 Sewer Laterals (Canty Ln) 1

CU-114 42" Steel Casing Pipe with 10" SDR PVC 15

CG-114 Drainage (Jetty Outfall) 10

CG-114 Drainage (Brightwater Rd Outfall) 5

CG-114 Drainage (Billow Road Outfall) 5

CG-114 Drainage (Sheffield Brook Outfall) 5

All Reclaimed + Pavement 30

All Misc Restoration 20

Notes: 1. This is a forecasted schedule that is subject to change at any time due to weather, site conditions, utility work required by others, and material and subcontractor availability.
Subcontractor

Crew 1

Crew 2

Holiday
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