Bid Process for Sewer Projects – Clean Water Fund			     Estimated Time
1) Bid Documents Distributed to DEEP & OLS– includes			2 weeks
a. Contract drawings / (aka plan set)
b. Project Manual / (aka Specification manual)

2) DEEP & OLS review of bid documents					2 weeks
a. CWF Construction Phase application is submitted
b. DEEP approves bid package - ensures that the bid conforms                                                 to all CWF bidding requirements 
c. OLS reviews for all inclusions – e.g., Vaughn tree stumps
d. Bond counsel provides checklist for conformance with                                                      Bond Resolution through bidding and construction phases

3) Advertisement to Bidding						4 weeks
a. Electronic – e.g., Dodge Reports
b. 2 known print publications - e.g., Day, Hartford Courant

4) Bids received and opened						1 week			
a. Bidders are reviewed and vetted and checked
b. Lowest responsible, responsive bidder identified
c. Bond Counsel confirms conformance to bidding process

5) Review bids with DEEP and OLS						1 week
a. DEEP requires local attorney to confirm proof of easements                                                        and property ownership

6) Submit CWF application to DEEP/ Obtain Approval to award 		14 weeks
a. DEEP initiates processing of construction funding agreement
b. Bond counsel reviews agreement with DEEP and OLS
c. OLS signs CWF agreement – DEEP forward to Treasurer
d. Treasurer reviews agreement and forwards to Attorney General
e. Attorney General approves and returns agreement to Treasurer
f. Treasurer schedules closing with OLS’s Bond Counsel
g. At bond closing, OLS rolls Design CWF IFO bond into new                                           Construction IFO CWF  bond
h. DEEP provides authorization to award contract

Time for Bid Process 								24 weeks / 6 months

Construction
	For substantial completion of construction project			14 months                  JDH  
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